

SITERA — Change Orders / Variations: Mall

Generated 2026-08-21 · Filter: All change orders

Original Contract (Baseline)	Approved Variations	Revised Contract Value	Pending Review (not committed)
Rs 50,000.00	Rs 10,000.00	Rs 60,000.00	Rs 0.00

Approved Variations by Category

Category	Amount
Rework	Rs 10,000.00

Approved Variations by Phase

Phase	Amount
design	Rs 10,000.00

Change Order Register

CO #	Title	Phase	Category	Status	Requested	Est. Cost	Approved Cost	Days
CO-20-001	rework	design	Rework	Approved	2026-08-21	Rs 10,000.00	Rs 10,000.00	10